Project Overview

As of April 18, 2012

Alum Creek Drive — State Route 104 to
Williams Road

Description and Benefits: Project will widen

r’ street to five lanes and include improvements such
as curbs, storm system, gutters, drainage facilities,
multi-use trails for pedestrians and bicyclists,
Americans with Disabilities Act-compliant curb

ramps, improved mast-arm signals, street lighting
and landscaping. The finished project will improve
drainage, provide safer pedestrian, traffic and bicycle
facilities and encourage redevelopment in the

corridor.
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Schedule:

Anticipated completion dates:
Utility relocation, June 2012; construction bidding, spring 2012;

construction completion, autumn 2014.

Status:
Project is scheduled to bid in spring 2012.

Costs:
Design, right-of-way acquisition and utility relocation  $6,807,000
$19,140,000

Construction and inspections
Contact Information:
Project Manager for design: Kim Shepherd, P.E., tel. (614) 645-3972

Designer: Stantec
Construction Contractor: TBD.
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